Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Guam

’ Navy - AGANA NAVAL AIR STATION / GU917002755700 RAB BRAC 1995 Progressin FY97
Refer to page A-3
Siteswith Response Complete 11 Investigation 1 18 9 $25,604 $6,937 $7,585 $0 || ryoo $15,163
High 1 Interim Actions 13(13) 3(4) ($100) $100 $0 $8,678
_ Fyo1 $3,103
Sitesin Medium 7 Design 0 0 25 $0 $0 $548 $1,951
Progress Progress Planned for FY98-FY99
Low 1 RA-C 0 0 9 $0 $0 $0 $0([ Fyoz $1,020
-Relative Risk —— 5 T P P P P
Not Evaluat 18 | RA-OLTO 0
Category (LTO) FYo3 $1,037
Not Required 0 LTM 0 0 9 $0 $0 $0 $0
Total Number of Sites 38 Total $25,504 $7,037| $8,133| $10,629 |[ FY98-2005** $42,793
@ Navy - GUAM FISC / GU917002753200 RAB  BRAC 1995 Progressin FY97
Refer to page A-86
Siteswith Response Complete | 2 Investigation 2 4 2 $4,083 $148 $122 $185 [ Fy 00 $9
High 3 Interim Actions 0(0) 3(3) $1,590 $0 $0 $816
_ Fyo1 $3,286
Sitesin Medium 1 Design 0 0 5 $0 $0 $0 $375
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 2 $607 $0 $0 $0([ Fyoz $9
-Relative Risk — 5 5 P P P P
Not Evaluat 2 | RA-O(LTO 0
Category (LTO) FYo3 $10
Not Required 0 LTM 0 0 1 $0 $0 $0 $8
Total Number of Sites 8 Total $6,280 $148 $122 $1,384 || FY98-2011** $7,285
@ Navy - GUAM NAVACTS/ GU917002758300 RAB  BRAC 1995 Progressin FY97
Refer to page A-86
Siteswith Response Complete | 14 | Investigation 16 12 0 $14,537 $325 $25 $294 [ Fy 00 $5,633
High 11 | Interim Actions 3(3) 11(12) $2,623 $531 $1,980 $3,354
. Fyo1 $2,622
Sitesin Medium 1 Design 3 0 1 $846 $0 $256 $1,165
Progress Progress Planned for FY98-FY99
Low RA-C 1 1 8 $840 $0 $2,079 $227|[ Fyo2 $363
-Relative Risk — 5 7 P P P P
Not Evaluat RA-O (LTO 0
Category (LTO) FYo3 $370
Not Required LTM 0 0 7 $0 $0 $0 $23
Total Number of Sites 28 Total $18,846 $856|  $4,340 $5,063 || FY 98-2029** $33,288
‘ Navy - GUAM NCTAMSWESTPAC / GU917002757700 RAB Progressin FY97
Completed Site Inspection (SI) for all sites. Response
Siteswith Response Complete 8 Investigation 8 1 0 $661 $0 $0 $0 FY00 $0 complete for all sites except Site 14, RTF Barrigada, Golf
Course Landfill.
High 0 Interim Actions 0(0) 0(0) $611 $0 $0 $0
. Fyo1 $0
Sitesin Medium 0 Design 0 0 1 $123 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 1 RA-C 0 0 1 $0 $0 $0 $0| Fy02 $0 No work planne_zdfor FY98-99. Pending funding, will
Category NotEvduaed [ 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % perform RI at Site 14.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $1,395 $0 $0 $0 || FY 98-2014** $13,450

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Guam

’ Navy - GUAM NSRF / GU917002758500 RAB BRAC 1995 Progressin FY97
Refer to page A-86
Siteswith Response Complete 2 Investigation 9 2 0 $8,371 $164 $135 $0|| Fyoo $4,373
High 8 Interim Actions 0(0) 7(9) $399 $0 $0 $672
_ Fyo1 $644
Sitesin Medium 1 Design 0 0 10 $0 $0 $774 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 7 $0 $0 $0 $366 || FY 02 $112
-Relative Risk —— 5 5 P P P P
Not Evaluat 0 | RA-O(LTO 0
Category (LTO) FYo3 $5.210
Not Required 0 LTM 0 0 8 $0 $0 $0 $0
Total Number of Sites 11 Total $8,770 $164 $909 $1,038 || FY 98-2008** $12,618
€ Navy - GUAM PWC / GU917002757600 RAB Progressin FY97
Refer to page A-86
Siteswith Response Complete 1 Investigation 3 9 0 $7,987 $107 $0 $413 | Fyoo $134
High 6 Interim Actions 1(1) 5(6) $17,206 $4,633 $347 $0
_ Fyo1 $117
Sitesin Medium 5 Design 0 0 8 $108 $0 $105 $225
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 3 $16,608 $0 $1,242 $1,262 || FYo2 $785
-Relative Risk — 5 5 P P P =
Not Evaluat 0 | RA-O(LTO 0
Category (LTO) FYo3 $67
Not Required 0 LTM 0 0 2 $0 $0 $0 $107
Total Number of Sites 12 Total $41,909|  $4,740|  $1,694 $2,012 || FY 98-2029** $21,995
’ Air Force- ANDERSEN AIR FORCE BASE / GU957309951900 RAB NPL Progressin FY97
Refer to page A-11
Siteswith Response Complete | 11 Investigation 1 39 0 $42,877 $2,306 $2,305 $899 || Fyoo $5,735
High 28 | Interim Actions 0(0) 0(0) $9,167 $5,708 $668 $1,361
_ FYO1 $11,595
Sitesin Medium 9 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 2 RA-C 0 0 0 $818 $0 $0 $5,868 || FY 02 $15,545
-Relative Risk —— 5 T P P P P
Not Evaluat 0 | RA-O(LTO 0
Category (LTO) FYo3 $6,395
Not Required 0 LTM 0 0 37 $0 $0 $1,825 $752
Total Number of Sites 50 Total $52,862|  $8,014|  $4,798 $8,880 || FY 98-2005** $70,824

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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